

**Date:** 6/30/2015  
**Project Name:** Project #72 – 22<sup>nd</sup> Street Corridor Planning Study, I-10 to Kino Parkway  
**Location:** 22<sup>nd</sup> Street, I-10 to Kino Parkway  
**Project Manager:** Janice Cuaron  
**Contact Number:** 520-837-6704

# PROJECT UPDATE



## Project Intent:

The roadway design and land use concepts along this corridor will improve motorized and non-motorized safety and mobility, reduce vehicular congestion, and enhance existing neighborhoods adjacent to 22nd Street.

## Project Scope:

This project will widen 22nd Street from four (4) to six (6) lanes, with a raised landscaped median, grade separation at the Union Pacific Railroad Nogales tracks, drainage improvements, bicycle lanes, transit improvements, street lighting, sidewalks and public art.

## Project Update:

**Status:** On Hold

**Estimated Date of Completion:** December 2023

- June 2015** – The planning phase for this project originally started in 2008. A citizen's committee was established to identify a preferred alignment and to assist with design. The planning phase was halted in late 2009 due to the contentious nature of the project, and the attempt by the citizen committee to derail the process.
- May 2015** – The planning phase for this project originally started in 2008. A citizen's committee was established to identify a preferred alignment and to assist with design. The planning phase was halted in late 2009 due to the contentious nature of the project, and the attempt by the citizen committee to derail the process.

## Project Financials:

Original Project Budget:	\$ 0.00
Current Project Budget:	\$ 0.00
Signed Change Orders:	\$ 0.00
Remaining Contingency:	\$ 0.00
Expended to Date:	\$ 0.00
Encumbered to Date:	\$ 0.00
Unobligated:	\$ 0.00

## Action Items / Next Steps:

Action	Who Will Follow Up?	Status	Due Date
The planning phase is scheduled to resume in 2016		On Track	

Status Options: On Track, Recovering, Needs Attention