
PROJECT UPDATE

Project Intent:
The roadway design and land use concepts along this corridor will 
improve motorized and non‐motorized safety and mobility, reduce 
vehicular congestion, and enhance existing neighborhoods adjacent to 
22nd Street.

Project Scope:
This project will widen 22nd Street to three lanes in each direction 
between Kino Parkway and Tucson Boulevard, and will replace the 
existing 22nd Street bridge over the Barraza‐Aviation Parkway and the 
Union Pacific Railroad. Design elements include a raised, landscaped 
median, bike lanes in each direction, a pedestrian bridge within the 
structure of the new bridge, transit improvements, continuous street 
lighting, public art integrated into the design of the pedestrian bridge, 
and a future connection to the Barraza‐Aviation Parkway.

Date: 6/30/2015
Project Name: Project #119 – 22nd Street: Kino to Tucson Blvd.
Location: 22nd Street: Kino to Tucson Blvd.
Project Manager: Joe Chase
Contact Number: 520-837-6619

Project Update:
Status:  In Design
Estimated Date of Completion: October 2019

• June 2015 – Compiling 75% plan comments.

• May 2015 – Compiling 75% plan comments.

Project Financials:
Original Project Budget: $ 123,829,170.00
Current Project Budget: $ 123,839,170.00

Signed Change Orders: $                   0.00
Remaining Contingency: $                   0.00

Expended to Date: $   38,933,318.00
Encumbered to Date: $     3,502,446.00

Unobligated: $   81,393,406.00

Action Items / Next Steps:

Status Options: On Track, Recovering, Needs Attention  

Action Who Will
Follow Up?

Status Due Date


