
PROJECT UPDATE

Project Intent:
This project was divided into two Phases: Phase 1. Work on the intersection of 
Sabino Canyon Road and Tanque Verde and Phase 2. Connecting Sabino to 
Kolb Road.
Project Scope:
Phase 1: Widening and reconstruction of the existing intersection to 
accommodate additional through lanes for north and south bound travel along 
with pedestrian, bicycle, landscape, and drainage improvements (completed 
9/2012).
Phase 2: The scope consists of designing and constructing a roadway that 
connects Sabino Canyon Road from Tanque Verde to Kolb Road. The new 
roadway will consist of 4 travel lanes, 2 bridges, raised medians, noise walls, a 
storm drain system, landscaping, bicycle lanes, sidewalk, and multi‐use paths.
This project creates an additional north/south arterial corridor that will 
alleviate the congestion at the Grant/Kolb/Tanque Verde intersection by 
roughly 14%. That in turn will improve the air quality and level of service for 
the intersection while also reducing emergency response time to residents in 
the Udall Neighborhood Association.  For additional information see: Kolb 
Road: Connection to Sabino Canyon Road

Date: 6/30/2015
Project Name: Project #113 – Kolb Road Connection to Sabino
Location: Tanque Verde and Sabino Canyon Rd. south to Kolb
Project Manager: Joe Chase
Contact Number: 520-837-6619

Project Update:
Status:  In Design
Estimated Date of Completion: December 2016

• June 2015 – FHWA EA Comments being addressed along with 
100% plan comments. 

• May 2015 – FHWA EA Comments being addressed along with 
100% plan comments. 

Project Financials:
Original Project Budget: $ 25,693,000.00
Current Project Budget: $ 25,693,000.00

Signed Change Orders: $                 0.00
Remaining Contingency: $                 0.00

Expended to Date: $   7,838,196.00
Encumbered to Date: $      178,400.00

Unobligated: $ 17,676,404.00

Action Items / Next Steps:

Status Options: On Track, Recovering, Needs Attention  

Action Who Will
Follow Up?

Status Due Date


