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SUMMARY SCHEDULE TABLE 
 

BASE SCHEDULE  SCHEDULE WITH ADDITIONAL PRESENTATIONS

April 18, 2013  #12 (Action Mtg.) – Public input, Vision & 
Goals, and performance measures 

  April 18, 2013  #12 (Action Mtg.) – Public input, Broadway 
Modernism Week report/presentation and 
Historic District presentations 

May 23, 2013  #13 (Action Mtg.) – Public Participation Plan, 
initial cross sections, and performance 
measures 

  May 23, 2013  #13 (Action Mtg.) – Public Participation Plan, air 
quality and Local First/Business Incubator 
Presentation 

June 20, 2013  #14 (Action Mtg.) – Develop potential cross 
sections, recommended performance 
measures, and discuss public meeting #3 

  June 20, 2013  #14 (Study Session Mtg.) – CSS Presentations, 
ADA Issues and BRT Presentations 

July 18, 2013  Public Meeting #3 – Potential cross sections 
and performance measures 

  July 18, 2013  #15 (Action Mtg.) – Vision & Goals and 
Performance Measures 

August 22, 2013  #15 (Jt. Mtg. with RTA CART) – Public and 
Stakeholder Agency input of cross sections 
and performance measures 

  August 22, 2013  #16 (Action Mtg.) – Performance Measures and 
Initial cross section concepts, Public Meeting 
preparation 

July and August 
2013 

Stakeholder and Agency Review #1    September 19, 2013  #17 (Study Session Mtg.) – Corridor Economic 
Development Presentation, Real Estate 
Roundtable, and Plan Tucson Update 

September 19, 2013  #16 (Action Mtg.) – Public and Agency Input, 
and begin selecting Street Cross Section and 
Alignment Options 

  October 3, 2013  Public Meeting #3 – Potential cross sections and 
performance measures 

October 17, 2013  #17 (Action Mtg.) – Street Cross Section, 
Alignment, and Corridor Development 
Options 

  October 17, 2013  #18 (Jt. Mtg. with RTA CART) – Public and 
Stakeholder Agency input of cross sections and 
performance measures 

November 21, 2013  #18 (Action Mtg.) – 2ND MEETING to finalize 
Street Cross Section, Alignment, and Corridor 
Development Options 

  October and 
November 2013 

Stakeholder and Agency Review #1

November and 
December 2013, 
and January 2014 

Design development and evaluation    November 21, 2013  #19 (Action Mtg.) – Public and Agency Input, 
and begin selecting Street Cross Section and 
Alignment Options 

February 20, 2014  #19 (Action Mtg.) – Street Design Concepts 
and Public Participation 

  December 19, 2013  #20 (Action Mtg.) – Street Cross Section, 
Alignment, and Corridor Development Options 

February and March 
2014 

Design refinements and analysis; prepare for 
Public Meeting #4 

  January 16, 2013  #21 (Action Mtg.) – 2ND MEETING to finalize 
Street Cross Section, Alignment, and Corridor 
Development Options 
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BASE SCHEDULE  SCHEDULE WITH ADDITIONAL PRESENTATIONS

March 27, 2014  Public Meeting #4 – Cross section, 
alignment, and corridor development 
concepts; performance evaluation; and 
preferred design approach 

  January, February, 
and March 2014 

Design development and evaluation

April 17, 2014  #20 (Study Session Mtg.) – Public Input and 
Corridor Economic Development 

  April 17, 2014  #22 (Action Mtg.) – Street Design Concepts and 
Public Participation 

April and May 2014  Stakeholder and Agency Review #2    May and June 2014  Design refinements and analysis; prepare for 
Public Meeting #4 

May 15, 2014  #21 (Action Mtg.) – Public Input and Street 
Design and Corridor Development Concept 

  July 10, 2014  Public Meeting #4 – Cross section, alignment, 
and corridor development concepts; 
performance evaluation; and preferred design 
approach 

June 19, 2014  #22 (Action Mtg.) – CTF Draft Recommended 
Street Design and Corridor Development 
Concept 

  August 14, 2014  #23 (Study Session Mtg.) – Public Input and 
Corridor Economic Development 

July 17, 2014  #23 (Action Mtg.) – 2ND MEETING to finalize 
CTF Draft Recommended Street Design and 
Corridor Development Concept 

  August and 
September 2014 

Stakeholder and Agency Review #2

July, August, and 
September 2014 

Detail and evaluate draft recommended 
concept 

  September 18, 2014  #24 (Action Mtg.) – Public Input and Street 
Design and Corridor Development Concept 

September 18, 2014  #24 (Action Mtg.) – CTF Draft Recommended 
Street Design and Corridor Development 
Concept Evaluation 

  October 16, 2014  #25 (Action Mtg.) – CTF Draft Recommended 
Street Design and Corridor Development 
Concept 

September 2014  Stakeholder and Agency Review #3    November 20, 2014  #26 (Action Mtg.) – 2ND MEETING to finalize 
CTF Draft Recommended Street Design and 
Corridor Development Concept 

October 2, 2014  Public Meeting #5 – Draft Recommended 
Street Design and Corridor Development 
Concept Evaluation 

  November and 
December 2014, 
and January 2015 

Detail and evaluate draft recommended concept

October 23, 2014 
(4th Thursday) 

#25 (Action Mtg.) – Public and Stakeholder 
Agency Input and CTF Recommended 
Broadway Design Concept 

  January 15, 2015  #27 (Action Mtg.) – CTF Draft Recommended 
Street Design and Corridor Development 
Concept Evaluation 

November 20, 2014  #26 (Action Mtg.) – CTF Recommended 
Broadway Design Concept (NOTE: in earlier 
scheduling this had been in October) 

  January 2015  Stakeholder and Agency Review #3

December 11, 2014 
(2nd Thursday) 

#27 (Action Mtg.) – 2ND MEETING CTF 
Recommended Broadway Design Concept  

  February 5, 2015  Public Meeting #5 – Draft Recommended Street 
Design and Corridor Development Concept 
Evaluation 

      February 26, 2015 
(4th Thursday) 

#28 (Action Mtg.) – Public and Stakeholder 
Agency Input and CTF Recommended Broadway 
Design Concept 

      March 19, 2015  #29 (Action Mtg.) – CTF Recommended
Broadway Design Concept (NOTE: in earlier 
scheduling this had been in October) 

      April 16, 2015  #30 (Action Mtg.) – 2ND MEETING CTF 
Recommended Broadway Design Concept  

 
 


