
ÅTDOT reviews 

refined PAD, 

comments collected, 

and process to date 

with Successful 

Bidder 

ÅSuccessful Bidder 

takes over process 

ÅTDOT provides 

support to Successful 

Bidder to revise 

PAD, as needed 

30-60 days 

Anticipated Disposition  Schedule  

30 days 

           Stakeholders Include:   Previous attendees to the 2014 Broadway Volvo Visioning Workshop; leadership of nearby Neighborhood Associations; Nearby businesses and business associations  

Broadway Volvo Property Aligned Rezoning & RFP Processes  

Required  Steps* in Rezoning Process  

ÅTDOT submits draft 

PAD to Planning & 

Development Services 

(PDSD) for pre-

submittal review 

ÅTDOT holds informal  

stakeholder meetings 

to preview PAD 

ÅTDOT obtains 

feedback from 

reviews 

ÅTDOT refines PAD  

ÅSuccessful Bidder holds 

Formal Neighborhood 

Meeting to present  

refined PAD to 

stakeholders  

ÅComments collected; 

reviewed for inclusion  

ÅSuccessful Bidder  

submits final redlined  

PAD for Pre-PAD 

Review(s) to PDSD until 

approved 

ÅSuccessful Bidder 

submits final (clean) 

PAD to PDSD with 

Rezoning Application 

ÅStaff distributes 

document for multi-

agency review 

ÅDecision letter 

written by PDSD 

Director 

ÅMaterials forwarded 

to Zoning Examiner 

ÅZoning Examiner 

public meeting 

scheduled and 

noticed  

ÅZoning Examiner 

hears 

presentation; 

public has 

opportunity to 

speak 

 

ÅZoning Examiner 

writes: 

Åinitial report within 

one week of 

public meeting 

Åfinal 

recommendation 

within one week of 

initial report 

ÅRecommendation  

 

ÅMayor & 

Council meeting 

date scheduled 

ÅMaterials 

submitted/ 

published online 

ÅMayor & 

Council public 

meeting held to 

approve 

rezoning 

ÅUpon 

approval by 

Mayor & 

Council,  

30-day 

appeal 

period 

begins 

 

ÅIf no 

appeals, 

new zoning 

takes effect 

Pre-PAD Review* Neighborhood 
Meeting* 

Mayor & 
Council 
Public 

Meeting* 

Ordi-
nance 
Appeal 
Period* 

Zoning 
Examiner 

Public 
Meeting*  

Rezoning 
Application 
Submitted* 

Zoning 
Examiner 

Recommend-
ation* 

New 
Zoning 
Takes 
Effect 

Rezoning to Planned Area Development (PAD) Zone Process and Anticipated Schedule  

PAD 
Coordination 
Meeting(s) 

with 
Successful 

Bidder 

Nov. 17, 2017 �²  
date Contract ratified 

1st - Feb 15. 2018 

Miles Elementary 
 

2nd Mtg �² At least 15 days 

from Coordination 

Meeting 

Dependent on Pre-PAD 

Review & Approval 

Occurs 30-70 days from application  

submittal date;  lasts 30-45 days  

1st Meeting at least 

30 days following  

ZE Hearing 

Begins on the day 

following M&C 

approval 

31st day 

following M&C 

approval 

Anticipated Rezoning  Schedule  

RFP Disposition Process and Anticipated Schedule  

BV PAD 
Properties 
Appraised; 
RFP Issued* 

Bids 
Received/ 
Analyzed* 

Appraisal Updated 
to include Final 

PAD Conditions, if  
applicable 

Contract 
Ratified

*  

Bid 
Selection 
/Award*  

Property Sale 
Completed 
upon PAD 

Effectuation 

Proposed Steps * in Disposition Process 

Amend 
Agreement, 
if  applicable 

30-60 days 

v04052018 

30-45 days 


