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Harrison Road 
 Speedway Boulevard to Old Spanish Trail 

Paving Improvements  

PAVING UPDATE  
The base course has been completed for the entire job. The “bump” at all the asphalt match 
points and driveways is to allow a 1-1/2” thick layer of asphalt rubber to be placed as the 
final paving course when the landscaping is complete. We are tentatively scheduled to add the 
asphalt rubber the second week of November 2007.  We will temporarily stripe the final 
paving and allow the tire tracking associated with using rubber to subside before we 
permanently stripe it at the end of November 2007.  
 
TRAFFIC CHANGE 
One lane of traffic in each direction has been provided on Harrison Road and two lanes of 
traffic are provided on Broadway Boulevard. Traffic is separated by the new medians. The 
new lanes on Harrison Road will be opened to traffic as soon as reasonably possible.  
 
WE REMIND DRIVERS THAT THIS ENTIRE SITE IS STILL SUBJECT TO REDUCED 
SPEED LIMITS FOR WORKER SAFETY. WE ASK FOR YOUR PATIENCE AS WE TRY 
TO COMPLETE THE LAST OF THE PROJECT DETAILS. 
 
INTERSECTION UPDATE 
The improvements at the Broadway Boulevard at Harrison Road intersection are nearly 
complete. Look for permanent signals to be installed in October 2007.   Pedestrian crossing 
signals at Fifth Street and Salvatore Place are expected to be operational by the start of 
the new school year.  
  
SIDEWALKS AND PEDESTRIAN ACCESS 
Sidewalks are in place on most parts of the project. Although one lane will be barricaded to 
allow landscape construction to continue, we ask that pedestrians use the sidewalks when 
traveling through the project site.  
 
PROJECTED CONSTRUCTION COMPLETION DATE  
The project was expected to take at least 18 months to complete (end of February 2008). 
We are on schedule to be completed by December 2007 (ahead of schedule). 
 
Contact Fred Felix, TDOT Engineering Project Manager, at 791-5100 if there is an 
emergency or if you have concerns. Project updates will be posted regularly at 
www.dot.tucsonaz.gov/projects/harrison. Thank you for your patience as we work to provide a 
better community.    
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