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CONSTRUTION UPDATE
· A new water line is in progress on 22nd Street. New services are being reconnected at night from the new water main to the connecting system. 

· Culvert crossings are being installed under Kino Parkway, one half at a time. That is the reason for the paved detours. 

· Traffic Signal improvements are being installed at 18th Street and Park Avenue. We are waiting for power and the new traffic signal equipment order to come in.  

· The Campbell Avenue extension is nearly complete. The new road is scheduled to be completed by the middle of February 2013. 

DETOURS

· Detours on 22nd Street are planned for the beginning of February 2013. This will allow room to build the bridge foundations and abutments. 

· Kino Parkway detours will be made too. Lane restrictions will be in effect, but two lanes in each direction will be provided on both 22nd street and Kino Parkway, except when night work occurs. 

PHASED CONSTRUCTION

This project is phased to minimize impacts to stakeholders including businesses, schools, commuters, and public transportation. A description of the general phasing and timing is as follows:  

First Phase

The first phase of construction is underway and will include underground utility modifications and storm drain construction. Construction of offsite circulation roads including Campbell Avenue and 23rd Street will be done during this phase. Silverlake Road will be resurfaced to accept additional traffic. A traffic signal at 18th Street and Park Avenue will also be constructed to improve access to businesses in the area. Retaining walls for the off ramps will be constructed during this phase. This phase will take approximately six months to complete. 

Second Phase

Work during the second phase will include constructing a detour on both 22nd Street and Kino Parkway to allow room to begin the bridge construction. A new temporary traffic signal will be installed at the new intersection. The new bridge foundation and abutments will be constructed during this phase. The new detention basin will be constructed in part during this phase. This phase will take approximately six months to complete.
Third Phase

Work during the third phase will consist of completing the bridge and on and off ramps. Street lighting, traffic signals, and pedestrian crossing signals will be installed during this phase. The Cherrybell Stravenue and 22nd Street turn restrictions will be in place. This work will take approximately six months to complete.

Fourth Phase

Work during this phase includes landscaping, remaining sidewalks, and public art. Signing and permanent striping will occur during this phase. This work will take approximately four months to complete.

WHO TO CALL

Contact Fred Felix, TDOT Engineering Project Manager, at 837-6620 if there is an emergency or if you have concerns. Thank you for your patience as we work to provide a better community.  
Please look to our web page for construction updates http://dot.tucson.gov/projects/. Click on construction the projects tab to find Kino Parkway and 22nd Street Intersection Improvements.
.
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