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Estimated Financial Schedule

Fiscal year: 2012 2013 2014 2015 2016
Phase Year 1 Year 2 Year 3 Year 4 Year 5 Total

Project Mgmt. 240,000 240,000 240,000 240,000 240,000 $ 1,200,000

Planning 700,000 700,000 0 0 0 1,400,000

Design 0 0 1,000,000 1,000,000 0 2,000,000

Right-of-Way 0 0 11,666,000 11,667,000 11,667,000 35,000,000

Utilities 0 0 0 0 3,500,000 3,500,000

Environmental 
Mitigation

0 0 0 0 645,000 645,000

Construction 0 0 0 0 20,000,000 20,000,000

Art Work 0 0 0 0 200,000 200,000

Construction Mgmt. 0 0 0 0 3,000,000 3,000,000

Contingency* 0 0 880,000 880,000 2,642,000 4,402,000

Total 940,000 940,000 13,786,000 13,787,000 41,894,000 $71,347,000

* Assumes a contingency of 22.01% compared to the preferred 25.0%.

Expenditures Summary, 7/1/06 – 9/30/12

RTA
Pima County
1997 Bonds

COT 
Impact
Fees

COT
HURF Total 

Project Mgmt. 180,029 106,930 1,588 7,270 296,256

Planning 900,795 28,411 929,206

Design

Right-of-Way 2,681,459 1,234,298 19,941 3,935,698

Utilities 4,050 4,050

Environmental 
Mitigation

Construction

Art Work

Construction Mgmt.

Contingency

Total 3,766,333 1,341,228 1,588 56,061 5,165,210


