


June 2007 Update

3 of the 4 teams have completed their 5 miles of random street segments for the 5% sample survey. The 4th team has completed approximately ¼ of their segments. Hopefully, this last quadrant of the City will be completed by mid-July. After completing random quality control checks of the data, analysis can be conducted regarding the benefit of trees along the City's major streets and routes.



Coming soon to your neighborhood – call for volunteers to inventory trees within their neighborhood along Major Streets & Routes corridors.

Dress & Tools of a Tree Totaller