



City of Tucson - Quarterly Critical Project Status Report

Third Quarter, FY2003: January – March

Focus Area: Transportation

Strategies for the Year

- Seek and obtain resources necessary to improve the transportation system.
- Provide leadership within the region to address transportation system needs.
- Develop some alternative land use patterns to promote a more effective transportation system.
- Deploy Community Character and Design policies in transportation projects.

Project Name	Description	Accomplishments For Quarter	Projections for Next Quarter
97' Bond Program IGA Completion	To insure that '97 County Bond projects within City limits and with COT have signed IGA's. Also to insure that county elected officials are invited to participate in ground-breaking ceremonies. Also to insure process for bond project completion is fair and timely.	Intergovernmental Agreements for Library and Parks Projects were signed by Board of Supervisors and the Mayor and Council. These projects are moving forward according to schedule. '97 Transportation projects were negotiated to commence contingent on the passage of the City Transportation Sales Tax.	Midtown Library project to be solidified. 97 Bond Transportation projects to be reconfigured and project implementation schedule to be developed.