



# GRANT ROAD Improvement Plan



www.grantroad.info



Mobility

Vitality

Sustainability



This project is managed by the City of Tucson.

For more information please visit [www.grantroad.info](http://www.grantroad.info) or call the project hotline at 624-4727.

Pursuant to A.R.S. § 38-431.02, notice is hereby given to the members of the GRANT ROAD IMPROVEMENT PLAN TASK FORCE and to the general public that the GRANT ROAD IMPROVEMENT PLAN TASK FORCE will hold the following meeting which will be open to the public:

**GRANT ROAD CORRIDOR TASK FORCE**  
**Thursday, October 17, 2013**

The GRANT ROAD CORRIDOR TASK FORCE will conduct a meeting on October 17, 2013 at 5:30 pm at Ward 3, 1510 E. Grant Road, Tucson Arizona 85719

### Legal Action Report

Members Present		Members not Present
Alice Roe	James Hogan	Barbara Bird
Andrew Jones	Jay Young	Joseph Maher
Beverly Rutter	John Wakefield	Robert Tait
Dale Calvert	Linda Marie Small	Susan Alexander
David Sunderman	Moon Joe Yee	
Henry Jacobson	Wayne Cullop	
Rebecca Ramey	Roy A. Garcia	

#### 1. Call to Order & Roll Call

Nanci Beizer, the Task Force facilitator, called the meeting to order at 5:30 pm. Quorum was established. No action taken.

#### 2. Introductions of Task Force and Project Team

All Task Force members introduced themselves and their area of interest along the corridor. Additionally, the Phase 2 Design Project Team introduced themselves and their role in the project. Discussion held. No action taken.

#### 3. Project Overview

Alejandro Angel, Psomas Project Manager, and Tom Weideman, City of Tucson Project Manager, provided the Task Force with a Phase 2 Design Project update. Discussion held. No action taken.

This is a project of the Regional Transportation Authority.

The voter-approved, \$2.1 billion RTA plan will be implemented through 2026. Details about the full plan are available at [www.RTAmobility.com](http://www.RTAmobility.com).

The Regional Transportation Authority has a nine-member board with representatives from local, state and tribal governments.

This project will be managed by the City of Tucson.

October 2013 Task Force Meeting #30  
Legal Action Report

**4. Phase II Design Schedule**

Tom Weideman provided the Task Force with a Phase 2 project schedule update. Discussion held. No action taken.

**5. Update on Artist Selection**

Sally Krommes, TPAC, provided the Task Force with a status update on the public art that will be installed at the Grant and Oracle intersection. Discussion held. No action taken.

**6. Update on Oracle/ Grant Construction Progress**

Tom Weideman provided the Task Force with a status update on the Grant/ Oracle Construction. The indirect left turn will be in effect Tuesday, October 22, 2013. A ribbon cutting for the intersection will be held on October 31, 2013 at 9 am. Discussion held. No action taken.

**7. Outreach for Indirect Left Turn**

Britton Dornquast, RTA, provided the Task Force with information regarding the indirect left turn. Discussion held. No action taken.

**8. Call To Audience**

No members of the public addressed the Task Force.

**9. Task Force Round Table**

Task Force members provided final thoughts regarding the meeting. Discussion held. No action taken.

**10. Adjourn**

The meeting adjourned at 7:51 pm.