

# CURRENT CITY OF TUCSON PROJECTS - UNDER CONSTRUCTION

Department of Transportation  
Engineering Division  
( Field Engineering 791 - 5100 )

## BARRAZA-AVIATION, DOWNTOWN SECTION, 4TH AVE. UNDERPASS CM@RISK

*Job #* S30B *Bid Amount:* \$26,351,390.33  
*Contractor:* SUNDT CONSTRUCTION INC.  
*Office Phone:* (520) 748-7555  
*C.O.T. Inspector:* Marcos Torres  
*Project Manager:* Mike Skilsky  
*Notice to Proceed:* June 4, 2007  
*Construction Completion:* November 20, 2009  
*Contract Completion:* December 1, 2011  
*Locations Description:* South Fountain Plaza (Landscape Establishment until October 10, 2011)  
North Plaza (Landscape Establishment until December 1, 2011)

## BARRIO CENTRO NEIGHBORHOOD LIGHTING

*Job #* S092 *Bid Amount:* \$331,462.00  
*Contractor:* CONTRACTORS WEST  
*Office Phone:* (480)969-6300  
*C.O.T. Inspector:* Rene Bonn  
*Project Manager:* Jesse Soto  
*Notice to Proceed:* September 19, 2011  
*Construction Completion:* December 27, 2011  
*Contract Completion:* December 27, 2011  
*Locations Description:* Barrio Centro south of 22<sup>nd</sup> Street

## CAMBIO GRANDE STREETSCAPE ENHANCEMENT

*Job #* S035 *Bid Amount:* \$529,871.50  
*Contractor:* VALLEY RAIN CONSTRUCTION  
*Office Phone:* 480-894-2835  
*C.O.T. Inspector:* Marcos Torres  
*Project Manager:* Jesse Gutierrez  
*Notice to Proceed:* January 31, 2011  
*Construction Completion:* May 15, 2011  
*Contract Completion:* May 15, 2013  
Phase 1: 120 days (Construction)  
Phase 2: 730 days (Landscape Establishment)  
*Locations Description:* Grande Avenue, Speedway Boulevard to St. Mary's Road (Landscape)

**CUSHING STREET AND BRIDGE IMPROVEMENTS AVENIDA DEL CONVENTO TO I-10**

**Job # S083 Bid Amount: \$6,634,850.00**  
**Contractor: The Ashton Company, Inc.**  
**Office Phone: (520) 624-5500**  
**C.O.T. Inspector: Johnny Kane**  
**Project Manager: Jesse Gutierrez**  
**Notice to Proceed: June 20, 2011**  
**Construction Completion: June 18, 2012**  
**Contract Completion: June 18, 2014**  
**Locations Description: Cushing Street; Avenida Del Convento to Interstate 10 (I-10)**

**DOWNTOWN LINKS, 8<sup>TH</sup> ST. DRANAGE, 6<sup>TH</sup> AVE. TO 3<sup>RD</sup> AVE.**

**Job # S30N Bid Amount: \$7,458,062.89**  
**Contractor: BORDERLNAD CONSTRUCTION COMPANY**  
**Office Phone: (520) 623-0900**  
**C.O.T. Inspector: David Stiffey**  
**Project Manager: Jesse Gutierrez**  
**Notice to Proceed: October 3, 2011**  
**Construction Completion: March 30, 2012**  
**Contract Completion: March 30, 2012**  
**Locations Description: 8<sup>th</sup> Street from 4<sup>th</sup> Avenue to 7<sup>th</sup> Street at 6<sup>th</sup> Avenue**

**GOLF LINKS ROAD AND KOLB ROAD INTERSECTION IMPROVEMENTS**

**Job # SM05 Bid Amount: \$2,364,766.25**  
**Contractor: NAC CONSTRUCTION**  
**Office Phone: (520) 882-8306**  
**C.O.T. Inspector: Rik Hnat**  
**Project Manager: Fred Felix**  
**Notice to Proceed: April 4, 2011**  
**Construction Completion: November 21, 2011**  
**Contract Completion: November 21, 2011**  
**Locations Description: Golf Links Road and Kolb Road**

**JOB ORDER CONTRACT FOR ROADWAY CONSTRUCTION-A-01, 2006 (CONTRACT 062119)**

**Job # VAR. Bid Amount: \$0.00**  
**Contractor: HUNTER CONTRACTING**  
**Office Phone: (520) 744-0722**  
**C.O.T. Inspector: Varies, see locations below, for active projects**  
**Project Manager: Varies, see locations below, for active projects**  
**Construction Completion: November 30, 2011**  
**Contract Completion: November 30, 2011**  
**Locations Description: None Active**

**JOB ORDER CONTRACT FOR ROADWAY CONSTRUCTION-A-02,2006 (CONTRACT 062119)**

**Job # VAR. Bid Amount: \$0.00**  
**Contractor: SOUTHERN ARIZONA PAVING**  
**Office Phone: (520) 745-8181**  
**C.O.T. Inspector: Varies, see locations below, for active projects**  
**Project Manager: Varies, see locations below, for active projects**  
**Construction Completion: November 30, 2011**  
**Contract Completion: November 30, 2011**  
**Locations Description:**

**JOB ORDER CONTRACT FOR ROADWAY CONSTRUCTION-A-03,2006 (CONTRACT 062119)**

**Job # VAR. Bid Amount: \$0.00**  
**Contractor: KE &G Development**  
**Office Phone: (520) 748-0188**  
**C.O.T. Inspector: Varies, see locations below, for active projects**  
**Project Manager: Varies, see locations below, for active projects**  
**Construction Completion: November 30, 2011**  
**Contract Completion: November 30, 2011**  
**Locations Description: None Active**

**JOB ORDER CONTRACT FOR ROADWAY CONSTRUCTION-A-04,2006 (CONTRACT 062119)**

**Job # VAR. Bid Amount: \$0.00**  
**Contractor: GRANITE CONSTRUCTION**  
**Office Phone: (520) 748-8000**  
**C.O.T. Inspector: Varies, see locations below, for active projects**  
**Project Manager: Varies, see locations below, for active projects**  
**Construction Completion: November 30, 2011**  
**Contract Completion: November 30, 2011**  
**Locations Description: None Active**

**JOB ORDER CONTRACT FOR ROADWAY CONSTRUCTION-B-01,2006 (CONTRACT 062119)**

**Job # VAR. Bid Amount: \$0.00**  
**Contractor: WEST POINT CONTRACTORS**  
**Office Phone: (520) 742-6565**  
**C.O.T. Inspector: Varies, see locations below, for active projects**  
**Project Manager: Varies, see locations below, for active projects**  
**Construction Completion: November 30, 2011**  
**Contract Completion: November 30, 2011**  
**Locations Description: Cherry Avenue; Broadway Boulevard to 13<sup>th</sup> Street**  
**Project Manager: Marcos Torres**

**JOB ORDER CONTRACT FOR ROADWAY CONSTRUCTION-B-02,2006 (CONTRACT 062119)**

**Job # VAR.** **Bid Amount: \$0.00**  
**Contractor:** N.A.C. CONSTRUCTION  
**Office Phone:** (520) 682-2855  
**C.O.T. Inspector:** Varies, see locations below, for active projects  
**Project Manager:** Varies, see locations below, for active projects  
**Construction Completion:** November 30, 2010  
**Contract Completion:** November 30, 2010  
**Locations Description:** None Active

**MODERN STREETCAR, SEGMENT 1 WATER MODIFICATIONS**

**Job # MRC3** **Bid Amount: \$1,283,181.00**  
**Contractor:** KE & G CONSTRUCTION, INC.  
**Office Phone:** (520) 748-0188  
**C.O.T. Inspector:** Matt Sierras  
**Project Manager:** Jesse Guterrez  
**Notice to Proceed:** January 13, 2011  
**Construction Completion:** November 30, 2011  
**Contract Completion:** November 30, 2011  
**Locations Description:** Cushing Street to I-10

**MOUNTAIN AVENUE, FT. LOWELL RD. TO ROGER RD. PAVING IMPROVEMENTS**

**Job # S022** **Bid Amount: \$11,060,915.85**  
**Contractor:** BORDERLAND CONSTRUCTION  
**Office Phone:** (520) 623-0900  
**C.O.T. Inspector:** Matt Sierras  
**Project Manager:** Fred Felix  
**Notice to Proceed:** October 6, 2008  
**Construction Completion:** October 10, 2010  
**Contract Completion:** October 9, 2012  
**Locations Description:** Mountain Ave., Roger to Ft. Lowell (Landscape Establishment).

**REGIONAL TRAFFIC OPERATIONS IMPROVEMENTS PHASE 1**

**Job # S10S** **Bid Amount: \$1,762,175.00**  
**Contractor:** CS TECHNOLOGIES, LLC  
**Office Phone:** (623) 889-7650  
**C.O.T. Inspector:** Phill Sabin  
**Project Manager:** Mike Hicks  
**Notice to Proceed:** October 10, 2011  
**Construction Completion:** January 7, 2012  
**Contract Completion:** January 7, 2012  
**Locations Description:** Various locations

### **SABINO CANYON AND TAQUE VERDS INTERSECTION IMPROVEMENTS**

**Job #** SR8A                      **Bid Amount:** \$345,424.36  
**Contractor:** SOUTHERN ARIZONA PAVING  
**Office Phone:** (520) 745-8181  
**C.O.T. Inspector:** Brad Gorkowski  
**Project Manager:** Joe Chase  
**Notice to Proceed:** September 30, 2011  
**Construction Completion:** August 4, 2012  
**Contract Completion:** August 4, 2014  
Phase 1: 310 days (Construction)  
Phase 2: 730 days (Landscape Establishment)

**Locations Description:** Sabino Canyon Road and Tanque Verde Road

### **SPEEDWAY BOULEVARD, CAMINO SECO TO HOUGHTON ROAD PAVING IMPROVEMENTS**

**Job #** SR4A                      **Bid Amount:** \$13,935,278.54  
**Contractor:** NAC CONSTRUCTION  
**Office Phone:** (520) 882-8306  
**C.O.T. Inspector:** Alfredo Rosete  
**Project Manager:** Fred Felix  
**Notice to Proceed:** September 7, 2010  
**Construction Completion:** August 31, 2012  
**Contract Completion:** August 31, 2014  
**Locations Description:** Speedway Boulevard, Camino Seco to Houghton Road

### **STARR PASS BOULEVARD AND MISSION ROAD INTERSECTION IMPROVEMENTS**

**Job #** SN04                      **Bid Amount:** \$2,987,186.87  
**Contractor:** BORDERLNAD CONSTRUCTION COMPANY  
**Office Phone:** (520) 623-0900  
**C.O.T. Inspector:** Richard Hnat  
**Project Manager:** Mike Skilsky  
**Notice to Proceed:** August 16, 2010  
**Construction Completion:** May 15, 2011  
**Contract Completion:** May 9, 2012  
**Locations Description:** Starr Pass Boulevard and Mission Road (Landscape Establishment)