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Grant Road Improvement Corridor Planning Task Force  
June 23, 2016  

Extended Legal Action Report and Minutes  

 
1) Call to order  

The meeting was called to order by Meeting Facilitator, Nanci Beizer. A quorum was established, 

informational handouts were distributed to the Task Force.  

 

Citizen Task Force Members 

Present Absent 

Alice Roe  Andrew Jones Dale Calvert 
Beverly Rutter David Sunderman  Jay Young 
Roy Garcia Jim Hogan Shannon McBride-Olsen 
John Wakefield Linda Marie Small Susan Alexander 
Moon Joe Yee Robert Tait  
Deidre Brosnihan  John Anderson   
   

 

2) Project Team & Task Force Member Introductions  

Discussion held. No action taken. The Task Force and the project team introduced themselves. 

Project team members present included the following:  

 Beth Abramovitz, Tucson Department of Transportation (TDOT) –  Grant Road 

Improvement Plan Project Manager  

 Rick Pargas, HDR – Grant Road Phase 3 & 4 Design Project Manager  

 Nicole EwingGavin,  City of Tucson (COT) Planning and Development Services (PDSD)  

 Rebecca Ruopp, COT PDSD 

 Daniel Bursuck, COT PDSD 

 Britton Dornquast, Regional Transportation Authority (RTA) MainStreet Business 

Assistance  

 Rick Kaneen, Kaneen PR– Public Outreach  

 Genna Dreier, Kaneen PR– Public Outreach  

 

3) Review and Approve September 30, 2015 Meeting Summary  

The Task Force reviewed and approved the meeting summary from September 30, 2015.   
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4) Grant Road Improvement Project Update  

Staff made a presentation with an illustrative PowerPoint. The meeting materials are available 

on the Grant Road website at http://www.grantroad.info/public-meetings. Discussion held. No 

action taken.  

a. Phase 2 Schedule Update 

Beth Abramovitz, TDOT, provided a Phase 2 (North Castro Avenue to North Fremont 

Avenue) update. She indicated that the final design of Phase 2 was completed in June 

2016. Construction is anticipated to begin late fall 2016.  

b. Phase 3 & 4 Design Update  

Rick Pargas, HDR, provided an overview of the Phase 3 & 4 (Palo Verde to Venice Place) 

progress, noting that the 30% design plans are now complete. The alignment exhibit of 

the 30% plans is available at http://grantroad.info/pdf/30%25-Alignment.PDF. The 

relocation and acquisition planning is slated to occur from 2015-2017, with an 

anticipated construction period from 2018-2020.  

 

Additionally, Rick Pargas reviewed design modifications pertaining to drainage that 

differ from the Design Concept Report (DCR) from 2010. He explained that the existing 

drainage conditions of Grant Road include water runoff that flows south to north, no 

median curb and undersized storm drains. Because the proposed improvements include 

a raised median, the existing flow is blocked on Grant Road. To mitigate drainage 

challenges and allow all weather access to Grant Road, the project team is proposing to 

implement a detention basin at Grant Road and Dodge Boulevard and complementary 

inverted siphons.  

 The detention basin will be located on the southeast corner of Grant 

Road and Dodge Boulevard. It will be approximately 1 acre, 6 feet deep 

and have native landscape.  

 The inverted siphon structures will be placed at Palo Verde, Richey 

Boulevard, Sycamore Avenue, and Walnut Avenue.   

 

5) Phase 2 Land Use Planning Update  

Staff made presentations with PowerPoint slides (available on 

http://www.grantroad.info/public-meetings). Discussion held. Per consensus, the Task Force 

approved PDSD’s approach to Land Use Planning as long as technical jargon is eliminated, 

specific examples are provided, the Task Force is included prior to any changes, and all 

stakeholders along the Grant Road Corridor are included in the process.   

 

 

http://www.grantroad.info/public-meetings
http://grantroad.info/pdf/30%25-Alignment.PDF
http://www.grantroad.info/public-meetings
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a. Reinvestment tools 

Nicole EwingGavin, PDSD, described reinvestment tools and economic incentives being 

considered for Phases 1 & 2 of Grant Road.  

 Government Property Lease Excise Tax (GPLET): This is the biggest 

incentive that the City currently offers, and is geared toward 

commercial sites. The GPLET provides up to eight years of property tax 

abatement. To qualify for the GPLET, projects have to be within the 

designated GPLET boundary and result in a property value increase of at 

least 100%. The City is proposing that the GPLET area be expanded on 

Grant Road.  

 

b. Remnant parcels (Oracle Road to First Avenue)  

Nicole EwingGavin reviewed the remnant parcels along Grant Road from Oracle Road to 

First Avenue. She explained that when properties are purchased for an RTA-funded 

roadway project those portions of the properties that are not needed for the project are 

sold by the City with the proceeds going to the RTA to help cover costs. PDSD conducted 

an analysis to determine the best options for selling these properties. The criteria for 

evaluating remnant parcel sale options included size, location, access, adjacent 

properties, dimensions, existing site improvements, and compliance/consistency with 

the Grant Road Vision document and Land Use Plans. The three options of 

selling/disposing remnant parcels are: 

1. Offer to an adjacent property: This would be a direct sale to an 

adjacent property owner. Typically these parcels are generally smaller, 

have access issues, have the potential to be used by an adjacent 

business and are not viable as a stand-alone property.  

2. Offer to highest bidder:  These properties are not at a major 

intersection and are developable on their own.  

3. Request for Proposals (RFP): Using an RFP would allow consideration of 

not only the highest bid, but also how the property would be 

developed. The properties that are recommended for RFP evaluation 

are more prominent parcels, larger in size, at major intersections, 

indicated as potential development areas in the Mayor and Council 

adopted Plan Tucson, the Grant Road Vision document, and/or area and 

neighborhood plans. This is a method that has been used elsewhere in 

the city. 

PDSD provided a map to the Task Force that showed the remnant parcels that the City 

will seek to sell on Grant Road between Oracle Road and First Avenue and the sales 
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options that the City is suggesting be used for each parcel.  The next steps for the sale of 

these properties is as follows:  

 Receive direction from Mayor & Council: August 9, 2016 

 Conduct a workshop with Task Force to determine RFP criteria: August 

2016 – September 2016 

 Bid and sale process: August 2016 – November 2016 

 RFP process: October 2016 – Spring 2017  

 

c. Land use next steps  

Dan Bursuck, PDSD, presented proposed regulatory tools currently being pursued by 

PDSD.  Of those tools, the removal of the 40-acre minimum size for a Planned Area 

Development (PAD) and the Reinvestment Overlay District are most applicable to the 

redevelopment of Grant Road.  

Removing the required minimum size of a PAD will achieve the following goals: 

 increase flexibility for development when dealing with challenging sites, as 

opposed to developing within normal commercial or industrial zones; 

 restrict uses normally allowed by a typical rezoning; 

 reduce total project timeline for developers, and 

 allow smaller businesses and projects to take advantage of a tool already 

being used successfully by larger developments. 

Building on similar successful tools such as the Infill Incentive District (IID), the proposed 

Reinvestment Overlay District is an optional overlay zone that aims to achieve the 

following: 

 create development along Grant Road that matches the vision set out in the 

Grant Road Community Character & Vitality Corridor Vision: Oracle Road to 

Swan Road; 

 provide relief from requirements for parking, loading areas, landscaping, 

setbacks, waste collection, etc., and  

 expand allowed uses along Grant Road when supported by existing plan 

documents.  

6) Call to Audience  

Four members of the public addressed the Task Force.  

- Jane Hoffmann representing the Samos Neighborhood read a short statement 

about the Park Prescription Grant. She expressed that Samos Neighborhood 
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supports the Park Prescription Grant and that she would like this grant to set a 

standard/precedent for what happens on the north side of Grant Road.  

- Suzanne Trappmann, Jefferson Park, explained that she had attended multiple 

planning meetings at Tucson Association of Realtors and provided input. After 

hearing that there would be new stakeholder meetings, she expressed concern that 

the time previously spent on providing input seemed wasted. She asked if the 

original input would be factored into the plan.  

- Margot Garcia expressed her concern regarding storm water management. She 

noted she has been involved in city planning since the 1970s. She wants the Task 

Force and public to identify storm water as resource, not a problem. She suggested 

that the storm water be put in open arroyos not in cement channels so it can 

percolate into the groundwater. She views this as a missed opportunity for 

beneficial use.  

- Judy Bosnos expressed her concern regarding the schedule of the Grant Road 

Improvement Project. She urged the team to give her an answer as to why the 

project is not phased sequentially from west to east.  

7) Task Force Round Table  

Discussion held. No action taken. 

 

8) Adjournment  

7:45 pm  

 

 


