Mountain Avenue
Roger Road to Fort Lowell Road
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PROJECT DESCRIPTION
This project will require the removal, reconstruction, and widening of the existing two-lane pavement to provide two
through lanes, bike lanes, curb, sidewalk, street lights at various intersections, and landscaping. This project will
also include underground storm drain improvements and the relocation of overhead utility lines to underground.
Modifications to water and sanitary sewer facilities will also be made as part of this project.

A new traffic signal at Prince Road and provisions for a future signal at Roger Road are part of the scope for this
project. Street lights and medians at strategic intersections along with the infrastructure for future lighting will be
made at this time. Public art, continuing a version of the rock formations used in the first phase, is also part of this
project.

Borderland Construction Company will construct Phase Ill of Mountain Avenue. The cost of the work is
approximately eleven million dollars ($11,000,000). Work should begin in October 2008 and will take up to twenty-
four months to complete. Look for message boards for exact start up dates. Work hours are generally between 7:00
am to 5:00 pm, Monday through Friday. Occasional weekend work and night work may be required.

PHASED CONSTRUCTION

The project will be built in phases to minimize impacts to the neighborhood and address concerns by

school, business, neighborhood, and commuters. Expect the phasing of the work to be similar to the

following:

e Mountain Avenue, Roger Road to Prince Road: Work will begin at the very north end, near Limberlost Road.
Sewer and water modifications at this intersection must be made before the storm drain is installed north to
Prospect Lane. Underground utility modifications, electrical conduit, and underground storm drains will be
installed in Mountain Avenue before the road is rebuilt. The overhead power lines will be relocated to their new
underground location before the curb, sidewalk, and landscaping are completed. The road will be resurfaced
with a base pavement layer. The final pavement surface will not be added until the entire length of the job is
completed to at least this stage.

¢ Mountain Avenue, Prince Road to Fort Lowell Road: Mountain Avenue will be widened at the Prince Road
intersection. New traffic signals and lighting will be installed. Sewer, water, storm drain, underground electrical
conduits, and natural gas improvements and modifications will be completed before the road is rebuilt. The
overhead power lines will be relocated to their new underground location before the curb, sidewalk, and
landscaping are completed. The road bed will be resurfaced with a base pavement layer.

e Mountain Avenue, Roger Road to Fort Lowell Road Final Paving: The final pavement surface, consisting of
asphalt rubber concrete, will be added at this time. The sewer manholes and water valve boxes will be raised to
the final pavement elevation. The new pavement will be stamped and colored to separate the bike lanes. The
pavement surface will be permanently striped. The final details to the public art rock sculptures will complete
the project.

WHAT TO EXPECT
Work will be done in an orderly and phased manner. The road will be restricted to one way access on Mountain
Avenue for |ocal traffic only. Pedestrians and bicyclists will be provided with a shared paved path through the
entire project site where possible.

Drivers may be stopped and directed by flagmen while work is in progress between Prospect lane and Roger Road.
Please use local streets to get to Park Avenue, First Avenue, Roger Road, Prince Road, Campbell Avenue, and
Fort Lowell Road where possible.

WHO TO CALL
Contact Fred Felix, TDOT Engineering Project Manager, at 837-6620 if there is an emergency or if you have
concerns. Thank you for your patience as we work to provide a better community. Please look to our web page for

construction updates www.dot.tucsonaz.gov/projects/mountain/.
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