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Administration Building
      ES MEETING 10/17

Schematic Design SD Set Footprint

SD Cost Estimate

Design Development A+E STANDARDS REC'D. 11/8 DD A+E Review

DD Cost Estimate

Construction Documents CD A+E Review

CD Cost Estimate

Permitting DSD

Phase One Revisions (as related to admin bldg, scale house rev and CABOP rev)

Site Revisions, Landscape

Arch, Struct, MEP CABOP REVISIONS A+E Review CABOP REVISIONS

Submittal (concurrent with admin buildnig) DSD Review

Development Plan

Revision Letter to COT DSD Review DSD Review of New Revision Letter

Revisions to drawings DP A+E Review A+E Review

First Submittal DSD Review Revisions

Second Submittal

Utility

Water Plans TW Review

Revisions TW Review

11/21/12Project Schedule

Los Reales Entry Facility

A+E Review + 

Comment

A+E Review + 

Comment

NOTICE TO PROCEED TO DD

A+E Review + 

Comment

New Revision Letter

          IT MEETING 11/16

SD COMMENTS           

12/18

SD COMMENT 

MEETING 1/4

2 WEEKS 
4 WEEKS ADDED  

+ 1 WEEK 

+ 1 WEEK 


